



फोन -26511211 , 26868681
फेक्स Fax : 26865206
ई मेल e- mail: seo-nrpc@nic.in
वेबसाईट Website : www.nrpc.gov.in

भारत सरकार
Government of India
विद्युत मंत्रालय
Ministry of Power
उत्तर क्षेत्रीय विद्युत समिति
Northern Regional Power Committee

No. NRPC/OPR/117/01/ 2017/9491-9856

Dated: 05-09-2017

To,
As per list

Subject: Special TCC meeting to discuss the phasing plan for environmentally non-compliant Thermal Power Plants in Northern Region

It may be recalled that a meeting was held on 17th January 2017 at NRPC Secretariat, New Delhi to prepare a phasing plan for implementation of new Environmental Norms for Thermal Plants issued by MOEF&CC. Based on the deliberations in the meeting, phasing plan for units identified for FGD installation and ESP upgradation was intimated to various stakeholders vide letter No. NRPC/OPR/117/01/2017/2324-2343 dated 23.02.2017 (**Annexure-I**).

Subsequently, some utilities intimated that the possibility of FGD installation in certain units identified for phasing out was being explored and a tentative phasing plan for FGD installation in these units was prepared and circulated vide letter No. NRPC/OPR/117/01/2017/5506-5510 dated 15.05.2017 (**Annexure-II**).

In a meeting held between Secretary (Power) and Secretary (MoEF&CC) on 01.09.2017, it was decided that the implementation plan for FGD installation and ESP upgradation must be restricted to 31.12.2022. The existing phasing plan would thus need to be reviewed as the phasing plan for some units exceeds the new timeline.

A special TCC meeting is scheduled to be held at NRPC Secretariat, New Delhi on 14.09.2017 at 11:00 a.m to finalize the phasing plan. Officers of the rank equivalent to Chief Engineer or above of generating companies having coal based capacity are requested to participate in the meeting. All TCC members are also requested to kindly make it convenient to attend the meeting.

(M.A.K.P. Singh)
Member Secretary

Copy to:

1. Chief Engineer (TPE&CC), CEA with request to kindly attend the meeting please.
2. Chief Engineer (GM), CEA for kind information please.

PHASING PLAN FOR UNITS IDENTIFIED FOR FGD INSTALLATION

Annexure-I (Sheet1 of 2)

Sr. No.	Developer	Name of Project	State	Unit No	Total Capacity	DT-of COMMISSIONING	SHUT DOWN PERIOD
UNITS INSTALLED AFTER 31.12.2003							
680	Lalitpur Power Gen. Co	LALITPUR TPS	Uttar Pardesh	3	660	01-04-16	JAN/2020-Feb/2020
1363	Talwandi Sabo Power Limited	TALWANDI SABO TPP	Punjab	3	660	29-03-16	OCT/2020-NOV/2020
678	Lalitpur Power Gen. Co.	LALITPUR TPS	Uttar Pardesh	1	660	26-03-16	MAR/2020-APR/2020
428	GVK Power Ltd.	GOINDWAL SAHIB	Punjab	2	270	15-03-16	JAN/2020-Feb/2020
1603	UPRVUNL	ANPARA TPS	Uttar Pardesh	7	500	06-03-16	FEB/2020-MAR/2020
427	GVK Power Ltd.	GOINDWAL SAHIB	Punjab	1	270	14-02-16	MAR/2020-APR/2020
679	Lalitpur Power Gen. Co	LALITPUR TPS	Uttar Pardesh	2	660	08-01-16	AUG/2020-SEPT/2020
1220	Prayagraj Power Generation Company LTD.	PRAYAGRAJ TPP	Uttar Pardesh	1	660	25-12-15	OCT/2020-NOV/2020
1362	Talwandi Sabo Power Limited	TALWANDI SABO TPP	Punjab	2	660	25-10-15	DEC/2020-JAN/2021
1225	Prayagraj Power Generation Company LTD.	PRAYAGRAJ TPP	Uttar Pardesh	2	660	06-09-15	DEC/2020-JAN/2021
1602	UPRVUNL	ANPARA TPS	Uttar Pardesh	6	500	08-06-15	APR/2021-MAY/2021
1295	RRVUNL	KALISINDH TPS	Rajasthan	2	600	06-06-15	JUL/2021-AUG/2021
675	L&T Power Development LTD(Nabha)	Nabha TPP (Rajpura TPP)	Punjab	2	700	06-07-14	OCT/2021-NOV/2021
1361	Talwandi Sabo Power Limited	TALWANDI SABO TPP	Punjab	1	660	17-06-14	FEB/2021-MAR/2021
1294	RRVUNL	KALISINDH TPS	Rajasthan	1	600	02-05-14	JUNE/2021-JUL/2021
672	L&T Power Development LTD(Nabha)	Nabha TPP (Rajpura TPP)	Punjab	1	700	24-01-14	DEC/2021-JAN/2022
27	Adani Power Ltd.	KAWAI TPS	Rajasthan	2	660	24-12-13	APR/2022-MAY/2022
1094	NTPC	RIHAND STPS	Uttar Pardesh	6	500	17-10-13	DEC/2020-JAN/2021
26	Adani Power Ltd.	KAWAI TPS	Rajasthan	1	660	28-05-13	FEB/2022-MAR/2022
1050	NTPC	INDIRA GANDHI STPP	Haryana	3	500	07-11-12	MAR/2021-APR/2021
1093	NTPC	RIHAND STPS	Uttar Pardesh	5	500	25-05-12	JAN/2021-Feb/2021
1281	Rosa Power Supply Co	ROSA TPP Ph-I	Uttar Pardesh	4	300	28-03-12	OCT/2022-NOV/2022
1280	Rosa Power Supply Co	ROSA TPP Ph-I	Uttar Pardesh	3	300	28-12-11	DEC/2022-JAN/2023
691	Lanko Anpara Pow Ltd	ANPARA C TPS	Uttar Pardesh	2	600	15-11-11	JAN/2023-FEB/2023
690	Lanko Anpara Pow Ltd	ANPARA C TPS	Uttar Pardesh	1	600	12-11-11	FEB/2023-MAR/2023
1049	NTPC	INDIRA GANDHI STPP	Haryana	2	500	05-11-11	APR/2021-MAY/2021
1048	NTPC	INDIRA GANDHI STPP	Haryana	1	500	31-10-10	JUNE/2021-JUL/2021
434	HGPCorpn	RAJIV GANDHI TPS	Haryana	2	600	01-10-10	JAN/2023-FEB/2023
1034	NTPC	DADRI (NCTPP)	Uttar Pardesh	6	490	16-07-10	SEP/2020-OCT/2020
1279	Rosa Power Supply Co	ROSA TPP Ph-I	Uttar Pardesh	2	300	26-06-10	FEB/2023-MAR/2023
433	HGPCorpn	RAJIV GANDHI TPS	Haryana	1	600	31-03-10	MAR/2023-APR/2023
1278	Rosa Power Supply Co	ROSA TPP Ph-I	Uttar Pardesh	1	300	10-02-10	APR/2023-MAY 2023
1033	NTPC	DADRI (NCTPP)	Uttar Pardesh	5	490	25-01-10	OCT/2020-NOV/2020
1131	NTPC	UNCHAHR TPS	Uttar Pardesh	5	210	28-09-06	JAN/2020-Feb/2020
UNITS INSTALLED BEFORE 31.12.2003							
1601	UPRVUNL	ANPARA TPS	Uttar Pardesh	5	500	04-07-94	DEC/2021-JAN/2022
1600	UPRVUNL	ANPARA TPS	Uttar Pardesh	4	500	19-07-93	FEB/2022-MAR/2022

PHASING PLAN OF UNITS IDENTIFIED FOR ESP UPGRADATION (UNITS INSTALLED AFTER 31-12-2003) ANNEXURE I

(Sheet 2 of 2)

Sr. No.	Developer	Name of Project	Sector	State	Unit No	Total Capacity	DT-of COMMISSIONING	Whether CFBC	SHUTDOWN PERIOD
520	JSW Rajwest Power	JALIPA KAPURDI	Private Sector	Rajasthan	7	135	16-03-13	Y	JUL/2021AUG/2021
519	JSW Rajwest Power	JALIPA KAPURDI	Private Sector	Rajasthan	6	135	03-03-13	Y	JUL/2021AUG/2021
521	JSW Rajwest Power	JALIPA KAPURDI	Private Sector	Rajasthan	8	135	28-02-13	Y	FEB 2022/MAR/2022
518	JSW Rajwest Power	JALIPA KAPURDI	Private Sector	Rajasthan	5	135	05-02-13	Y	FEB 2022/MAR/2022
517	JSW Rajwest Power	JALIPA KAPURDI	Private Sector	Rajasthan	4	135	23-11-11	Y	APR/2022-MAY /2022
516	JSW Rajwest Power	JALIPA KAPURDI	Private Sector	Rajasthan	3	135	02-11-11	Y	APR/2022-MAY /2022
515	JSW Rajwest Power	JALIPA KAPURDI	Private Sector	Rajasthan	2	135	08-07-10	Y	FEB 2023/MAR/2023
514	JSW Rajwest Power	JALIPA KAPURDI	Private Sector	Rajasthan	1	135	16-10-09	Y	FEB 2023/MAR/2023
177	Bajaj Power Co	UTRAULA TPS	Private Sector	Uttar Pradesh	2	45	19-03-12	Y	FEB/2021-MAR/2021
173	Bajaj Power Co	KUNDARKI TPS	Private Sector	Uttar Pradesh	2	45	29-02-12	Y	FEB/2021-MAR/2021
176	Bajaj Power Co	UTRAULA TPS	Private Sector	Uttar Pradesh	1	45	21-02-12	Y	JUL/2021AUG/2021
169	Bajaj Power Co	BARKHERA TPS	Private Sector	Uttar Pradesh	2	45	28-01-12	Y	FEB/2021-MAR/2021
175	Bajaj Power Co	MAQSOODPUR	Private Sector	Uttar Pradesh	2	45	21-01-12	Y	FEB/2021-MAR/2021
172	Bajaj Power Co	KUNDARKI TPS	Private Sector	Uttar Pradesh	1	45	10-01-12	Y	JUL/2021AUG/2021
171	Bajaj Power Co	KHAMBARKHERA	Private Sector	Uttar Pradesh	2	45	28-11-11	Y	JUL/2021AUG/2021
168	Bajaj Power Co	BARKHERA TPS	Private Sector	Uttar Pradesh	1	45	06-11-11	Y	JUL/2021AUG/2021
174	Bajaj Power Co	MAQSOODPUR	Private Sector	Uttar Pradesh	1	45	03-11-11	Y	JUL/2021AUG/2021
170	Bajaj Power Co	KHAMBARKHERA	Private Sector	Uttar Pradesh	1	45	17-10-11	Y	JUL/2021AUG/2021
980	NEYVELI LIGNITE	BARSINGSAR	Central Sector	Rajasthan	2	125	25-01-11	Y	DEC/2018-JAN/2019
979	NEYVELI LIGNITE	BARSINGSAR	Central Sector	Rajasthan	1	125	28-06-10	Y	FEB/2019-MAR/2019

Implementation plan for the thermal power plants where FGD installation is possible (ANNEXURE II)

Sr. No.	Developer	Name of Project	Sector	State	Region	Unit No	Total Capacity	DT-of COMMISSIONING	Age in years	Whether FGD Installed	Whether CFBC	Whether FGD space available (Y/N)	Whether FGD planned (Y/N)	Phase out plan	Remarks
1	HGPCorpn	PANIPAT TPS	State Sector	Haryana	NR	6	210	31-03-01	16	N	N	Y	Y	April-May 2023	FGD POSSIBLE
2	HGPCorpn	PANIPAT TPS	State Sector	Haryana	NR	7	250	28-09-04	12	N	N	Y	Y	March-April 2023	FGD POSSIBLE
3	HGPCorpn	PANIPAT TPS	State Sector	Haryana	NR	8	250	28-01-05	12	N	N	Y	Y	Feb-March 2023	FGD POSSIBLE
4	UPRVUNL	HARDUAGANJ TPS	State Sector	Uttar Pradesh	NR	8	250	27-09-11	5	N	N	Y	Y	March-April2021	FGD POSSIBLE
5	UPRVUNL	HARDUAGANJ TPS	State Sector	Uttar Pradesh	NR	9	250	25-05-12	5	N	N	Y	Y	Feb-March2021	FGD POSSIBLE

1210 MW

FGD Implementation plan / Phase out plan for the thermal power plants where FGD installation is being explored

Sr. No.	Developer	Name of Project	Sector	State	Region	Unit No	Total Capacity	DT-of COMMISSIONING	Age in years	Whether FGD Installed	Whether CFBC	Tentative plan	Remarks
1	PSEB	GH TPS (LEH.MOH.)	State Sector	Punjab	NR	1	210	29-12-97	19	N	N	OCT-NOV2022	FGD INSTALLATION BEING EXPLORED.
2	PSEB	GH TPS (LEH.MOH.)	State Sector	Punjab	NR	2	210	16-10-98	18	N	N	March-APRIL2022	FGD INSTALLATION BEING EXPLORED.
3	PSEB	GH TPS (LEH.MOH.)	State Sector	Punjab	NR	3	250	03-01-08	9	N	N	Dec2022-Jan 2023	FGD INSTALLATION BEING EXPLORED.
4	PSEB	GH TPS (LEH.MOH.)	State Sector	Punjab	NR	4	250	31-07-08	8	N	N	Feb-March 2023	FGD INSTALLATION BEING EXPLORED.
5	RRVUNL	CHHABRA TPP	State Sector	Rajasthan	NR	1	250	30-10-09	7	N	N	March-APRIL2022	FGD INSTALLATION BEING EXPLORED.
6	RRVUNL	CHHABRA TPP	State Sector	Rajasthan	NR	2	250	04-05-10	7	N	N	Feb-MARCH 2022	FGD INSTALLATION BEING EXPLORED.
7	RRVUNL	CHHABRA TPP	State Sector	Rajasthan	NR	3	250	14-09-13	3	N	N	Dec2021-Jan2022	FGD INSTALLATION BEING EXPLORED.
8	RRVUNL	CHHABRA TPP	State Sector	Rajasthan	NR	4	250	30-06-14	3	N	N	OCT-Nov2021	FGD INSTALLATION BEING EXPLORED.
9	RRVUNL	KOTA TPS	State Sector	Rajasthan	NR	7	195	30-08-09	7	N	N	April-May 2022	FGD INSTALLATION BEING EXPLORED.
10	RRVUNL	SURATGARH TPS	State Sector	Rajasthan	NR	1	250	10-05-98	19	N	N	Jan-Feb 2023	FGD INSTALLATION BEING EXPLORED.
11	RRVUNL	SURATGARH TPS	State Sector	Rajasthan	NR	2	250	28-03-00	17	N	N	April-May 2023	FGD INSTALLATION BEING EXPLORED.
12	RRVUNL	SURATGARH TPS	State Sector	Rajasthan	NR	3	250	29-10-01	15	N	N	March-April 2023	FGD INSTALLATION BEING EXPLORED.
13	RRVUNL	SURATGARH TPS	State Sector	Rajasthan	NR	4	250	25-03-02	15	N	N	Feb-March 2023	FGD INSTALLATION BEING EXPLORED.
14	RRVUNL	SURATGARH TPS	State Sector	Rajasthan	NR	5	250	30-06-03	14	N	N	OCT-NOV2022	FGD INSTALLATION BEING EXPLORED.
15	RRVUNL	SURATGARH TPS	State Sector	Rajasthan	NR	6	250	29-08-09	7	N	N	Dec2022-Jan 2023	FGD INSTALLATION BEING EXPLORED.
16	UPRVUNL	ANPARA TPS	State Sector	Uttar Pradesh	NR	1	210	24-03-86	31	N	N	Feb-March 2023	FGD INSTALLATION BEING EXPLORED.
17	UPRVUNL	ANPARA TPS	State Sector	Uttar Pradesh	NR	2	210	28-02-87	30	N	N	March-April 2023	FGD INSTALLATION BEING EXPLORED.
18	UPRVUNL	ANPARA TPS	State Sector	Uttar Pradesh	NR	3	210	12-03-88	29	N	N	April-May 2023	FGD INSTALLATION BEING EXPLORED.
19	UPRVUNL	OBRA TPS	State Sector	Uttar Pradesh	NR	9	200	26-10-80	36	N	N	Dec2022-Jan 2023	FGD INSTALLATION BEING EXPLORED.
20	UPRVUNL	OBRA TPS	State Sector	Uttar Pradesh	NR	10	200	14-01-79	38	N	N	Jan-Feb 2023	FGD INSTALLATION BEING EXPLORED.
21	UPRVUNL	OBRA TPS	State Sector	Uttar Pradesh	NR	11	200	31-12-77	39	N	N	Feb-March 2023	FGD INSTALLATION BEING EXPLORED.
22	UPRVUNL	OBRA TPS	State Sector	Uttar Pradesh	NR	12	200	28-03-81	36	N	N	March-April 2023	FGD INSTALLATION BEING EXPLORED.
23	UPRVUNL	OBRA TPS	State Sector	Uttar Pradesh	NR	13	200	21-07-82	34	N	N	April-May 2023	FGD INSTALLATION BEING EXPLORED.
24	UPRVUNL	PARICHHA TPS	State Sector	Uttar Pradesh	NR	3	210	29-03-06	11	N	N	March-APRIL2022	FGD INSTALLATION BEING EXPLORED.
25	UPRVUNL	PARICHHA TPS	State Sector	Uttar Pradesh	NR	4	210	28-12-06	10	N	N	OCT-Nov2021	FGD INSTALLATION BEING EXPLORED.
26	UPRVUNL	PARICHHA TPS	State Sector	Uttar Pradesh	NR	5	250	24-05-12	5	N	N	Dec2021-Jan2022	FGD INSTALLATION BEING EXPLORED.
27	UPRVUNL	PARICHHA TPS	State Sector	Uttar Pradesh	NR	6	250	11-03-13	4	N	N	July-AUG2021	FGD INSTALLATION BEING EXPLORED.

6165 MW

List of TCC Members

1. Development Commissioner (P), PDD, Jammu, J&K, (Fax-0191-2530265/2474233)
2. Sh. Jatinder Kumar Juneja, Director (Tech), HVPN Ltd, Panchkula-134109, (Fax-0172-2572847/2566330)
3. Sh. R.K. Sharma, Director (Tech), HPSEB Ltd, Shimla-171004, (Fax- 0177-26163554)
4. Sh. V.K. Kalra, Member (Power), BBMB, Chandigarh-160019, (Fax-0172-2549548)
5. Chief Engineer (GM), CEA, R. K. Puram, New Delhi-110066, (Fax-011-26109750)
6. Chief Engineer, NPC, CEA, NRPC Building, Katwaria Sarai, New Delhi-16, (Fax: 011-26565183)
7. Chief Engineer, UT of Chandigarh, Chandigarh-160009, (Fax-0172-2740276)
8. Sh. Prem Prakash, Director (Operation), DTL, New Delhi-110002, (Fax-011-23232721)
9. Sh. V. Venugopal, GM, SLDC, DTL, New Delhi-110002, (Fax-011-23221012)
10. Sh. Jagdish Kumar, Director (Technical), IPGCL, New Delhi-110002, (Fax-011-23270590)
11. Chief Engineer (SO&C), SLDC, HVPNL, Sewah, Panipat , (Fax-0172-2560622/2560547)
12. Director (Generation), HPGCL, Panchkula-134109 (Fax-0172-2560622 & 2565042)
13. Chief Engineer, HPPC, Panchkula-134109 (Fax-0172-2586836)
14. Director (Projects), HPPTC Ltd., Himfed Bhawan, Shimla-171005, (Fax-0177-2832384)
15. Superintending Engineer, SLDC, HP LDS, Totu, Shimla, (Fax-0177-2837543)
16. Managing Director, J&K State Power Dev. Corp., Srinagar, J&K, (Fax-0194- 2500145)
17. Director (Tech.), PSTCL, Patiala, (Fax-0175-2304017)
18. Director (Distribution), PSPCL, The Mall, Patiala, (Fax- 0175-2212069)
19. Director (Technical), RVPNL, Janpath, Jaipur-302005, (Fax-0141-2740794)
20. Director (PT), Jaipur VVNL, Jaipur, Rajasthan (Fax-0141-2747015)
21. Director (Opn), UPPTCL, Lucknow-226001, (Fax-0522-2286476)
22. Chief Engineer (TO), UPRVUNL, Lucknow-226001, (Fax-0522-2287861)
23. Director (O&M), PTCUL, Dehradun-248001, (Fax-0135-2530336/2644495)
24. Managing Director, UPCL, Dehradun-248006, (Fax-0135-2768867)
25. Director (Operation), UJVNL, Dehradun-248006, (Fax-0135-2761549)
26. Executive Director (O&M), NHPC, Faridabad-121003, (Fax-0129-2255706/2271419/2272413)
27. Sh. K.P.Singh Chief Engineer (E&T), NPCIL, Mumbai-400094, (Fax-022-25993332/25183536)
28. Regional Executive Director (NR), NR-HQ, NTPC, Lucknow-226010, (Fax-0522-2305842)
29. Executive Director (NR-I), PGCIL, New Delhi-110016, (Fax-011-26564849)
30. Sh. R.K. Bansal, Director (E), SJVNL, New Delhi, (Fax-011-41018826)
31. General Manager (Electrical Design), THDC, Rishikesh-249201, (Fax-0135-2438682)
32. Sh. P.K. Agarwal, GM, NRLDC, New Delhi-110016, (Fax-011-26853082)
33. AGM (O&M), Aravali Power Company Pvt. Ltd., Jhajjar (Fax-01251-266265)
34. Sh. Karunakar Jha, DGM (Commercial), Jhajjar Power Ltd., Haryana, (Fax-01251-270105)
35. Sh. Ranjan Kumar, WTD, Lanco Anpara Power Ltd., (Fax-124-4741024)
36. Sh. Hirday Singh Tomar, Addl. Vice President, Rosa PSCL , (Fax-05842-300003)
37. Sh. Girish Deshpande, Director (Technical) JSW Energy Ltd., New Delhi (Fax: 48178740)
38. Sh. Kanti Biswas, Station Head, Adani Power Rajasthan Ltd., Ahmedabad-380006 (Fax No-079-25557176)
39. Sh. Prem R.Kumar, CEO, BSES Yamuna Power Limited, New Delhi (Fax: 011-39999765)
40. Shree Cement Limited, Beawar - 305 901 (Fax: 01462-228117/228119)
41. Sh. Vikas Saksena, President, Lalitpur Power generation Company Ltd., Noida-201301(Fax: 0120-4045100/555, 2543939/40)
42. Sh. Sameer Ganju, Head-Northern Region, Adani Enterprises Ltd., New Delhi-110021 (Fax-01124115560)

List of Generating Companies:

	ADDRESS
1.	<u>HPGCL</u> Managing Director, Haryana Power Generation Company Ltd., Shakti Bhawan, Sector-6, PANCHKULA-134 109. (Fax-0172-5022400)
2.	<u>RRVUNL</u> Chairman & Managing Director, Rajasthan Rajya Vidyut Utpadan Nigam Ltd., Vidyut Bhavan, Jyoti Nagar, Janpath, JAIPUR-302 005. (Fax-0141-2740633)
3.	<u>UPRVUNL</u> Managing Director, U.P. Rajya Vidyut Utpadan Nigam Ltd. Shakti Bhawan Extn., 14-Ashok Marg, LUCKNOW-226 001. (Fax-0522-2288410)
4.	<u>PSPCL</u> Chairman Cum Managing Director, Punjab State Power corp. Ltd., The Mall, PATIALA-147 001. (Fax-0175-2213199)
5.	<u>HVPNL</u> Chief Engineer (SO & Comml.),SLDC, Haryana Vidyut Prasaran Nigam Ltd., Shakti Bhawan, Sector-6, PANCHKULA - 134 109 , (Fax-0172-2560622/2585266)
6.	<u>RAJASTHAN - SLDC</u> Chief Engineer (LD), State Load Despatch Center, RVPN Vidyut Bhavan, Jyoti Nagar, Janpath, JAIPUR-302 005. (Fax-0141-2740920)
7.	<u>UPPTCL</u> Managing Director(SLDC), U.P. Rajya Vidyut Utpadan Nigam Ltd. Shakti Bhawan Extn., 14-Ashok Marg, LUCKNOW-226 001. (Fax-0522-2365340)

8.	<p><u>PSTCL</u> Chief Engineer(SLDC), Punjab State Transmission Corporation Ltd., The Mall, PATIALA-147 001. (Fax-0175-2365340).</p>
9.	<p><u>NTPC</u> Director (Operation), NTPC Ltd., NTPC Bhawan, Core-7, Scope Complex, Lodhi Road, NEW DELHI-110 003. (Fax-011-24361018/24361724)</p>
10.	<p><u>NLCL</u> Neyvelli Lignite Corporation Ltd. No. 703, 704, 7th Floor, NBCC Centre, Okhla Phase-I, New Delhi - 110020. (Fax - 011-26818893).</p>
11.	<p><u>LPGCL</u> Sh. R S Sharma, Managing Director, Lalitpur Power Generation Company limited, Bajaj Bhawan,B-10,Sector-3, Jamnalal Bajaj Marg,Noida-201301, (Fax-120-2543949)</p>
12.	<p><u>TSPL</u> Sh.Amit Jain(Head commercial) Talwandi Sabo Power Limited , Vill. Banawala, Mansa-Talwandi Sabo Road,Distt.Mansa,Punjab-151302 (Fax-01659-248083).</p>
13.	<p><u>GVK</u> GVK Power(Goindwal Sahib)Ltd., Kapurthala road, Taran Dist. Punjab.</p>
14.	<p><u>PPGCL</u> Sh. S.K.Bagai, President, Prayagraj Power Generation Company LTD.Sector-128, Noida-201304,Uttar Pardesh.</p>

15.	<p><u>L&T</u> Nabha Power Ltd. SCO-32, Sector-26D, Madhya Marg, Chandigarh-160019. L&T Power Development LTD (Nabha).</p>
16.	<p><u>APRL</u> Sh. Jaydeb Nanda, COO, Adani Power Rajasthan Ltd., Ahmedabad-380006 (Fax No- 079-25557176)</p>
17.	<p><u>LAPL</u> Mr. Venkata Sudheer Babu Kothapalli Whole Time Director Lanco Anpara Power Ltd., Lanco house, Plot No. 397, Udyog Vihar, Phase-3 Gurgaon - 122016.</p>
18.	<p><u>JSW</u> Sh. Satish Jindal, CEO Trading, JSW Energy Ltd. NBCC Tower, Upper Ground Floor, 15, Bhikaji Cama Place, New Delhi-110066</p>
19.	<p><u>RPSCl</u> Sh. M.K Parameswaran, Station Director Rosa Power Supply Company Ltd., Administrative Block, Hardoi Road, P.O.Rausar Kothi, Tehsil Sadar, Dist. Shahjahanpur (UP)-242406 (Fax-05842-300003)</p>
20.	<p><u>BPCL</u> Sh.Prabir K.Majumdar, Chief Executtive Officer, Bajaj Power Corporation Ltd. Bajaj Bhawan, B-10, Sector-3, Jamnalal Bajaj Marg, Noida-201301</p>