

Additional agenda for 148 OCC

Delay in issuance of Availability Certificate (Agenda from Power grid)

The delay in issuance of Availability Certificate was discussed Commercial subcommittee dated 11.06.2018 as per agenda given below:

“As per the minutes of 12th meeting of Commercial subcommittee dated 08.06.2009, the timeline approved to streamline the process of certification of TAFM by member secretary is as under:

- 1) POWERGRID would send the Transmission System availability date to NRLDC with copy to NRPC by 2nd of the month
- 2) NRLDC would put the data on its website on the same day and invite comments on the data from constituents with 10 days. In case of non receipt of the comments by the time period, it will be taken as no comments from the constituents,.
- 3) NRLDC would then verify the data taking into account the comments received from the constituents and furnish the same to MS (NRPC) by 18th day of the month.
- 4) MS (NRPC) would certify the TAFM by 25th of the month.

There is non-adherence to the time lines above in certification of transmission availability. The status of issuance of availability certificate for the last six months with delay in timeline is detailed hereunder:

Availability certificate month	Availability certificate issuance date	Delay over & above approved time line
March'18	24.05.2018	29 days
Feb.'18	18.05.2018	54 days
Jan.'18	27.04.2018	61 days
Dec.'17	05.03.2018	39 days
Nov.'17	26.02.2018	63 days
Oct.'17	25.01.2018	61 days

All constituents/Agencies associated with above to arrange to follow the approved timeline as per the 12th meeting of Commercial sub-committee dtd. 08.06.2009 for process of certification of TAFM ”.

The above matter was deliberated in Commercial Sub Committee meeting held on 11.06.2018 at NRPC, New Delhi. In the meeting, NRLDC expressed that number of ISTS licensee have

increased and the outage data are not received in time by all ISTS, that's why time line could not be maintained.

NRLDC further desired that all constituents should give their comments on the date uploaded on website as per agreed time line. In this regard, POWERGRID expressed that as per the time line approved as mentioned above, it is very clearly mentioned that in case of non-receipt of the comments by the time period i.e. 10 days, it will be taken as no comments from the constituents. As such, NRLDC should proceed with verification of data and furnish the same to NRPC for TAFM certification.

It emerged that the issue needs to be discussed with representatives of STUs & generating stations looking after the operational matters. Therefore, it was decided that above issue would be discussed with the concerned representatives of the constituents in the coming OCC scheduled to be held on 19.06.2018.

Members may discuss & deliberate.