

Ph. : 26513265
Fax: 26865206

e-mail : nrebops@yahoo.com
Website: www.nrpc.gov.in

भारत सरकार
Government of India
उत्तर क्षेत्रीय विद्युत समिति
Northern Regional Power Committee
18-ए, शहीद जीत सिंह मार्ग, कटवारिया सराय नई दिल्ली - 110016
18-A, Shaheed Jeet Singh Marg, Katwaria Sarai, New Delhi-110016

NRPC/SE(O)/LGBR/2012-13

दिनांक 27.12.2011

-As Per List-

Subject: Maintenance schedule for thermal, gas, and Nuclear generating units in NR from January, 2012 to March 2013-reg.

Sir,

A meeting was held on 15.12.2011 to review of LGBR from the period January 2012 – March 2013 and finalizing of maintenance schedule program for the financial year 2012-13.

Minutes of meeting along with Maintenance schedule for the period from January, 2012 to March 2013 for thermal, gas, and Nuclear generating units in NR is available on our website www.nrpc.gov.in.

Yours faithfully,
Sd-
(Ajay Talegaonkar)
SE (Operations)

Record of discussion in the meeting held on 15.12.2011 to review of LGBR for the period January- March 2012 and finalizing of maintenance program for the financial year 2012-2013.

List of participant is enclosed.

2. Member Secretary NRPC welcomed the participants to the meeting. He requested generating companies to carefully plan maintenance outages so that deviations can be minimized.

3. On the issue of deviations from the planned outages, AGM, NTPC (NR) stated that the timely availability of spares and manpower is main bottleneck in sticking to time schedule of planned outages.

4. Taking up the issues of maintenance schedule of NTPC (NR), representative of NTPC informed that since Singarauli STPS unit 3 had gone under forced shut down, shut down of Singarauli STPS unit 5 has been postponed and annual shut down of unit 3 proposed in October 2012 has been canceled. SE(O) NRPC, pointed out that in the month of April / May 2012 maintenance of two 500MW units, namely units 6 of Singarauli STPS and unit 2 of Rihand STPS has been proposed and requested that the shutdown should either be advanced or postponed. After deliberation it was decided that maintenance of Singarauli unit 6 will be advanced and that of Rihand unit 2 will be shifted to Sept. - Oct. 2012. Accordingly scheduled outages of other unit of Singarauli STPS and Rihand STPS were also adjusted which is reflecting in the finally agreed maintenance programme.

5. As regards NTPC (NCR), NTPC had proposed maintenance outage of Dadri TPS unit 6 in the month of July- August 2012. Representative of Delhi said that this is high demand time and therefore, this maintenance should be shifted. MS, NRPC concurred with the views of representative of Delhi. Therefore, after deliberation it was decided that maintenance of this unit will be shifted to October 2012. Consequent changes were made in maintenance outage of other unit of Dadri TPS.

6. Representative of Delhi also requested for rescheduling of maintenance of some units of Badarpur TPS. However, representative of NTPC (NCR) stated that in view of vintage of Badarpur units, maintenance has to be carried out at precise interval and there is hardly any latitude for shifting of maintenance outage for these units.

7. As regards maintenance schedule of generating units in Punjab, it was requested to shift maintenance outage of Roper unit 1 from May 2012 to Oct./Nov.2012. However, representative of Punjab stated due to condition of the unit it is not possible either postpone the maintenance or advance it due to power supply position during March/April 2012 .

8. In case of generating stations of RVUN Ltd., it was agreed that entire maintenance schedule would be reviewed by RRVUNL, as proposed

schedule had many overlapping. The revised schedule would be submitted by 20th December 2011. However, the same was not received till date.

9. Representative of NRLDC expressed concern over simultaneous closure of whole station of Chamera-I and Dulhasti from 15.12.11. Representative of NHPC stated that there was problem in the HRT of Chamera –I for which all the machines had to be closed down. Regarding Dulhasti, there is leakage in its MIV (main inlet valve).He agreed to postpone maintenance of Dulhasti HPS to February 2012.

Meeting ended up vote of thanks to the chair.

List of participants in the LGBR meeting held on 15.12.2011 at NRPC Secretariat.

Sl. No.	Organization	Name of Officer	Designation	Contact No.	Email
1.	BBMB	S/Shri Swinder Singh	Deputy Director/PR	9646140207	ddpr@bbmb.nic.in
2.	NHPC	Alok Kumar	Chief Manager	9560588001	Alokkumar_ranjit@yahoo.com
3.	NRLDC	Somara Lakra	Chief Engineer	9910953312	Slakra95@gmail.com
4.	NTPC	Sushil Srivastava	AGM(OS)NRHQ	9415501011	sushilsrivastava@ntpc.co.in
5.	NTPC	Sanjay Srivastava	Manager(OS)NRHQ	9415115601	sanjaysrivastava@ntpc.co.in
6.	NTPC	Jitendera Kumar	AGM(OS)NCRHQ	9650991251	jitendrakumar@ntpc.co.in
7.	NTPC	Sailesh Dheman	Sr. Manager(OS)NCRHQ	9650990166	shaileshdheman@ntpc.co.in
8.	SJVNL/NJHPS	R.K. Agarwal	GM(C&SO)	09418027582	Rk.agarwal@nic.in
9.	SJVNL/NJHPS	Mrs. Sonia Dogra	Dy. Manager(Elect.)	9871666008	soniapyushdogra@gmail.com
10.	SLDC, Delhi	Darshan Singh	Manager(T)SO	9999533837	Darshansingh.dtl@gmail.com
11.	SLDC, Delhi	Sanjeev Kumar	AM(T)SO	9999533917	Sanjeevkumar2979@gmail.com
12.	BYPL	Haridas Maity	Sr. Manager(BYPL)	9350110156	Haridas.maity@relianceada.com
13.	PSPCL	BPS khurana	SE/Tech to Director, Gen	09646118730	sememberg@yahoo.co.in
14.	RRVNL	A.K. Arya	Xen (PC)	9414061066	rrvnl@gmail.com
15.	RRVNL	Purushottam Gupta	Xen(M)	9413349753	
16.	RRVNL	V.K. Gupta	Addl. AE	9413383201	rrvnl@gmail.com
17.	UPPCL	S.C. Rawat	Executive Engineer	9415609360	
18.	UPPCL	Akhilesh Gupta		9044222600	Akhilesh1980@gmail.com
19.	PTCUL	Rajiv Gupta	Dy. GM – SLDC	9412075187	Rajiv_gupta@ptcul.org
20.	JAYPEE Ventures Pvt. Ltd.,	A.K. Sinha	Sr. Vice President,	0120-4516259	Anil.sinha@jalindia.co.in
21.	NRPC	A .K. Pahwa	Member-Secretary	26511211	
22.	NRPC	Ajay Talegoankar	SE(O)	26513265	
23.	NRPC	Sarita Sewak	EE(O)	26868681	