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Summary record of the Meeting of
System Study Sub-committee of Northern Region
Held on 28.06.10 at NRPC New Delhi

(List of participants is enclosed at Annexure —l|)

1.0 MS, NRPC welcomed the participants of the system study sub committee. He stated that in
the 14™ NRPC Meeting held on 19" Sept, 2009, it was agreed that each constituent State would
install capacitors as per the requirement assessed for the year 2010-11, which was 7500 MVRs for
NR. This included the backlog of installation of shunt capacitors for the year 2009-10. As against
the requirement of about 5000 MVARSs, only about 600 MVARs capacitors was installed by State
utilities in year 2009-10. To facilitate the States in installation of capacitors, NRPC had decided to
reimburse 20% of the total capacitor requirement during 2009-10 at critical location from Reactive
Pool account. Similarly, during 16™ NRPC meeting held on 16.4.2010 it was decided to reimburse
from reactive pool account, 20% of total invoice amount for installation of capacitors during 2010-
11. MS, NRPC informed that CERC has notified the regulations of Power System Development
Fund, which provides for utilisation of Surplus fund for various activities with the approval of CERC.
The whole process would now be examined by a committee, which would give its recommendation
to CERC.

2.0 MS, NRPC stated that as per IEGC 2010, the status of capacitors installed by the States
would have to be submitted to CERC every month. The information on the same should therefore
be required from the State duly signed by substation in-charge and verified by SLDC head so that
same could be forwarded to CERC in time. The information for the month of April and May 2010
was not received from many States in spite of number of reminders. In case the information was
not received from States, nil report for that State would be forwarded to CERC. He requested the
States to submit the information in the prescribed proforma on monthly basis to enable the NRPC
Secretariat to submit the same to CERC. He informed that the State utilities have reported delay in
administrative and financial approval by the State authorities as contributing factor for tardy
progress in the installation of capacitors. He emphasized that an advance action need to be taken
for the procurement of shunt capacitors so as to complete the installation work before the peak
requirement of reactive power demand occurs in the State during the year . He stated that
generally the requirement of reactive power would be highest in the paddy season in the Northern
States i.e.July and August. So the capacitor installation would have to be completed before the
month of June every year. To facilitate the same, the capacitor requirement for the year 2011-12
need to be worked out and finalised by the concerned utilities well in advance.

3.0 State utilities submitted the status of the progress of installation of new capacitors and revival
of defective capacitors for the period April and May 2010 in the meeting. The same is attached at
Annexure Il.



4.0 Some State Transmission Utilities informed that the capacitors installed by them as on 31
March, 2010 did not include the installed capacitors at DISCOMs end. It was decided that
constituents would also submit the status of all the capacitors installed at 11kV and above
including by DISCOMS within 15 days. Uttarakhand, Rajasthan, Delhi and Punjab submitted the
data required for assessment of capacitors as per format. Other constituents agreed to submit data
within 15 days.

5.0 It was decided that officer concerned dealing with the system studies might be nominated
for this Sub-Committee. The following nominations were received:

1.  Gitanjali Tripathi Assistant Manager (Planning) DTL
2. C.D. Sangwan , EE(System study) HVPNL
3. S.K. Patava, EE (Cap.) RVPN Hirapura.
Other constituents agreed to send the nomination of officers within 15 days.

6.0 It was also decided that the data for the following critical days would be submitted by the
constituents for updating the base file for system studies.:

1. 16™ July, 2009 (2100 hrs.) summer peak of NR
2. 22" December, 2009 (0700 hrs.), winter peak of NR.
3. 9™ February, 2010 (0300 hrs.), minimum load of NR

7.0 After detailed deliberations and discussion and also keeping in view peak demand,
maximum reactive power drawal, power factor and load growth in the State, the sub committee
assessed the tentative requirement of additional capactors in each State for the year 2011-12. The
same is given as under:

State Incremental Base Incremental

load in 2011- | Power MVAR required

12 Factor during 2011-12
Delhi 500 0.73 367
Rajasthan 800 0.82 396
Punjab 500 0.72 381
Haryana 400 0.70 327
HP 100 0.85 42
J&K 150 0.70 123
UP 800 0.73 587
UTTA 100 0.80 55
UT,
CHANDIGARH 50 0.79 29
Total 2305




8.0 The above tentative estimate of the Capacitor requirement for the year 2011-12 does not
include backlog, if any, which may remain due to not meeting the targeted requirement for the year
2010-11. Further, constituent States will have to carry out distribution of these capacitors at
appropriate locations along with identification in fixed or switchable category.

9.0 UP, J&K and Chandigarh were not present in the meeting. MS, NRPC stated that there was
a need to take up J&K case separately as the State had been experiencing extremely low voltages.
Regarding UP, MS, NRPC stated that around 1910 MVAR Capacitors were defective. This issue
need to be reflected at NRPC level.

10.0 It was decided that the entire data requirement for capacitor study would be emailed to
NRPC Secretariat/NRLDC and NRLDC/NRPC would prepare a base case and would present to

the sub committee in its next meeting.

The meeting ended with vote of thanks to the Chair.
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List of participants in the Capacitor study Sub Committee meeting on 28" June 2010 at

NRPC, NEW DELHI

In Chair- Sh AK Aggarwal, MS, NRPC
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